
   
 

Passaic, Hackensack and Newark Bay Remediation Branch Weekly Report  
April 29, 2020 

Enforcement Confidential 
 

RA or DD updates for the week of April 27, 2020: 
 
Hot Issues:  
 
Past Week:  
 
Upcoming:    
  
Regional Administrator’s Pending Action Items: 

Subject Date Sent to 
RA’s Office 

Required 
By/Due Date 

Comments 

    
    
    
    

 
Other Items of Special Interest:  

 
Non-RA Highlights: 
Events List: 

Event Name Start 
Date 

End Date Region Event Type Description City State 

        
        

 
Milestone Tracker: 

Site Milestone  Project Manager Projected Date 
Diamond Alkali OU4 PRAP Diane Salkie 2020/4 
Pierson’s Creek OU2 ROD Pam Tames 2021/1 
Riverside Industrial Park ROD Josh Smeraldi 2020/4 

 
Diamond Alkali OU1 (Lister Avenue):   

• Groundwater sampling 
o Submittal of 2019 Annual Groundwater Report, Groundwater Sampling Event No. 10, and 

GWWS Update/Hydraulic Gradient Update – Estimated 6/1/20. 
• Remedy Evaluation 

o Submittal of Site Evaluation Report Addendum – 4/30/20. 
o Submittal of Revised Remedy Evaluation Report – 6 weeks from approval of Site 

Evaluation Report Addendum. 
• GSH continues to update the NJPDES Permit Equivalent coordinating with NJDEP on proposed 

discharge limits for influent/effluent sampling. 
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• Troy sent a letter on 4/15/20 focusing on EPA’s approach and would like to meet with EPA to 
discuss the schedule. Their schedule now estimates a December ROD. HQ (Steven Cook) was also 
copied on the letter. A draft letter in circulating for review as of 4/28/20. 

• Received the Candidate Technologies memo for OU2 also on 8/1. Response letter was sent on 
9/26/19. A RTC letter was received on October 31st. A call was held with Geosyntec and 
CDM/EPA to discuss and finalize the list of alternatives for the FS on 12/17/19. EPA’s comments 
on the revised Tech Memo were sent on 2/7/20. Received NJDEP comments on the Tech memo 
on 3/9/20 (comments were requested by early January 2020). Reviewing DEP’s comments to 
determine if another comment letter is necessary. 

• Received the draft SOW and AOC back from 429 Delancy on 9/17/19. A call was held with 429 
Delancy on 11/20. Received the latest draft AOC from Amelia on 3/24 for review. 429 Delancy is 
not happy with this latest revision and is preparing a response. 

• Gave the go-ahead to Koechley to finalize the SCORPIO$ report for the OU2 invoice on 4/14/20. 
The updated letter and narrative are in concurrence as of 4/21/20. 

• The future buyer of the Globe property performed construction on the site and dug up the 
unnamed tributary adjacent to Globe and replaced it with piping and drainage features. In a letter 
dated 2/14/20 from Salomone Bros, a meeting at the site was requested with EPA to discuss 
additional work that they would like to perform on the Troy property to move their easement. The 
Oberwill and Salomone notice letters were sent out on 4/20/20. CDM will assess the soil 
stockpiles on 5/4/20. 

• Working on the RAF contracting reviews for the OU1 FS work.   
 
Riverside Industrial Park:   

• EPA approved the final versions of the RI, BHHRA, and the SLERA on 4/21. 
• We received a draft FS on 4/27 and we expect to provide PPG comments on the draft FS on May 

18th. Also, we are tentatively planning a presentation by PPG on the draft FS on May 11th to EPA 
staff and NJDEP. 

• We are preparing a community involvement plan to coincide with the release of the proposed plan 
this summer.  

 




